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Tuolumne Wild and Scenic River

Comprehensive Management Plan
MILESTONES 2009-2010

Conduct outreach with user groups regarding early alternatives

NPS team works on user capacity, including employee housing program, stock use, day and overnight
use levels, campground improvements, and levels of service in Tuolumne Meadows and Glen Aulin

PUBLIC WORKSHOPS at Parsons Lodge July 17 & August 21
HIGH COUNTRY PLANNING OPEN HOUSES and SITE VISITS July 18 & August 22

Prepare the Draft Tuolumne River Plan/Environmental Impact Statement (EIS)
Analyze range of alternatives
Conduct public involvement activities and outreach in Tuolumne Meadows

Internal NPS review of Draft Tuolumne River Plan/EIS
Finalize document and prepare for public release in winter 2010

Release Draft Tuolumne River Plan/EIS for public review and comment
Watch for extensive public involvement opportunities

Analyze public comments and make revisions to the plan
Post all public comments to the park’s website

Release Final Tuolumne River Plan/EIS
30-day NO ACTION period

If approved, the plan could be signed in a Record of Decision by the NPS Pacific West Regional Director

DRAFT Milestones, TRP/EIS 06/09/09
All dates subject to change

www.nps.gov/yose/parkmgmt/trp.htm



